

Flow DOT provisional schedule 2022-2024

Dates	Phrases	Place	Status	Content
12.2022 One week	Pre-Research / Development	Germany	Done Documentation: <a href="https://www.yibudance.com/flowdot">https://www.yibudance.com/flowdot</a>	Pre-research; Material development
05-06.2023	Pre-production 1	Germany	Ongoing	Fundraising from Landesbüro Freie Darstellende Künste, Kunststiftung NRW, other German city and national grants  Searching for cooperation partners and co-producers, platforms.
10-12.2023	Research 1 Pre-production 2	Germany or O Rumo do Fumo, Lisbon, PT (Applied)	Searching and applying	Material Development, in depth research, expansion  Fundraising from Landesbüro Freie Darstellende Künste, Kunststiftung NRW, other German city and national grants.  Searching for cooperation partners and co-producers, platforms.
01- 04.2024	Research 2	02.04–12.04 Residency in Cn d Lyon and Le Cap, Lyon, FR 15 days Feb.-- Apr. PimOff, Milan, Italy (Applied)	E Mail confirmed  Waiting for answer	Material Development, in depth research, expansion  Searching for cooperation partners and co-producers, platforms.  Workshow, small range of showings on different platforms.
09–11.2024	Research 3 and production	Pact, Zollverein, Atelier; Fabrik Heeder, Krefeld, Germany and / or TanzFaktur Köln, Germany, other residency places.	Applying and planning	Material Development, in depth research, expansion  Workshow, small range of showings on different platforms.
12.2024	Premiere, post production and distribution	Europe and China	Communicating and arranging from 09.2023	Touring